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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY I N LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $259,869 02/02/06 100%
07- 4K6804 AT LOS ALAM TOS Cl RCLE 2899 AGOURA RCAD, SUI TE 171 14620 CARMENI TA ROAD $259, 869 02/ 16/ 06 100%
REPLACE LI GHTI NG WEST LAKE VI LLAGE, CA $0 10/ 25/06 0
91361 (562) 926- 2537 11/ 02/ 06
COVPLETED
HB1 WPCP
07-LA-1-5.6/5.6 I'N LOS ANGELES COUNTY I N LONG BEACH | NSPECTI ON ENG NEERI NG WANG, PAUL $170, 000 06/08/06 71%
07- 4K6904 AT LEMON AVENUE 2973 HARBOR BLVD STE. 516 14620 CARMENI TA ROAD $125, 858 06/ 26/ 06 74%
I NSTALL SMART PEDESTRI AN CROSSWALK $106, 807 12/01/06 0
COSTA MESA, CA 92626 (562) 926- 2537
HB1 WPCP
07-LA-1-7.1/30.7 I'N LOS ANGELES COUNTY I N AND NEAR D WPOAELL CONSTRUCTI ON I NC  AZl Z, FUAD $2,464,991 07/28/05 100%
07-1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $2, 258,037 08/18/05 91%
ACST- P001- (510) E VARI QUS LOCATI ONS SuUl TE 101 $120, 322 11/30/ 06 °
PO- 01 5-(0E) UPGRADE BRI DGE RAILS FONTANA CA 923341406 CERRI TOS, CA 90703
--0) (909) 356- 8880 (562) 860- 3085 OVER RUN
HA21 SWPPP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY I N LOS ANGELES KLM CONSTRUCTI ON, | NC. FAYAD, HASSAN $715,353 11/16/05 0%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. $19,016 11/28/05 3%
ACST- S001- (522) E UPGRADE BRI DGE RAI LS SUI TE 101 $0 02/ 20/ 07 0
S0- 01 5-(2E) PUYALLUP, WA 98372 CERRI TCS, CA 90703
--0) (562) 860-3085 SUSPENDED
HA21 WPCP
07-LA-1-14.8/14.8 I'N LOS ANGELES COUNTY | N TORRANCE AT QAK ENG NEERI NG | NC. WANG, PAUL $146, 050 08/ 24/ 06 0%
07-4L3004 RCLLI NG HI LLS WAY 1305 W SECOND ST. 14620 CARMENI TA ROAD $0 09/11/06 0%
SI GNAL AND LI GHTI NG $0 02/ 02/ 07 °
POVONA, CA 91766 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRWI LLO JR, G LBERT $10, 175,982 05/ 04/05 75%
07- 1660W4 AT VARI OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $4,001,799 05/17/05 39%
W DEN AND REALI GN ROADVWAY BLVD., SU TE 200 $192, 153 04/ 15/ 09 0

HE13 SWPPP

LONG BEACH, CA 90806

VEESTCHESTER, CA 90045
(310) 649-1821
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07-LA-2-24.4/82.3 I'N LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY MCKENZI E, DARRELL $20, 195,599 06/ 22/ 06 13%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $6, 110,234 07/ 05/ 06 30%
ROUTE 2 AND 210 SEPARATI ON TO SAN $4,228,969 08/ 30/ 07 0
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VARI QUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 54%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $274,250 04/21/06 53%
REMOVE AND REPLACE DI SEASED TREES SUl TE G- 107 $100, 500 05/ 15/ 08 0
PERRI' S, CA 92570
(323) 981-1795
HA25 WPCP
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $794,210 02/06/06 100%
07- 232604 AND MONTEREY PARK AT VARl QUS P. O BOX 2229 2550 CORPORATE PLACE, $731, 438 02/ 21/06 93%
ACI M X037- (131) E LOCATI ONS SU TE C 107 $0 03/15/07 0
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878
--0) (323) 981-1795
HA28 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 195, 195 10/ 24/ 05 27%
07- 193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $15, 551,088 11/ 05/ 05 349
AClI M 005 -(064)E VARI OUS LOCATI ONS $1, 667,560 10/31/10 °
--0) REHABI LI TATE PAVEMENT VI STA, CA 92081-8831 (818) 637-2506
HA22 WPCP
07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $361, 310 06/19/06 70%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOAN & COUNTRY RD 4TH FL 2090 FERN LN $183, 648 07/ 06/ 06 500
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $80,177 12/07/09 °
OF ALAMEDA AVENUE CRANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON
HB311 WPCP
07-LA-5-39.4/45.6 I'N LGOS ANGELES COUNTY I N LOS ANGELES CHUMDO CONSTRUCTI ON, [ NC. YOUNG FRED $35, 395,220 04/12/05 60%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JQOANBRI DGE STREET 13171 TELFAI R AVE. $23, 048,037 04/27/05 65%
ACNH- 005 - (051) N 0.7 KM SOUTH OF ROUTE 14 AND 5 SuUl TE 101 $977,816 12/19/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
-0 W DEN FREEWAY AND STRUCTURES (818) 364- 2760

HB5 SWPPP
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07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19, 479, 344 02/01/06 79%
07-4L0404 FROM 0.2 KM NORTH OF ROUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $15, 818,592 02/ 09/ 06 81%
AClI M+ 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $1, 415,365 03/17/07 0
--0) TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07- LA-5-82.0/ 85 LA-5 FROM PM 82.0 TO PM 85.0 WTHI N SUNPEAK CONSTRUCTI ON, | NC. ARDABI LI, MAHMUD $385,000 08/16/06 100%
07-1X5004 THE TOMN OF GORVAN | N NORTHERN LOS 1401 QUAIL STREET, SU TE 105 25061 W AVENUE $84,629 08/17/06 2204
ANGELES COUNTY DI R S EMERGENCY F. A STANFORD, STE 70 $36,913 12/15/ 06 0
CONTRACT NEWPORT BEACH, CA 92660
REPAI R FI RE DAMAGE (661) 257-0273 OVER RUN
01130
07-LA-5-85.6/86.5 I'N LOS ANGELES COUNTY AT GORMAN FROMALLI ED PAVI NG COVPANY ARDABI LI, MAHMUD $318, 268 06/ 22/ 06 100%
07-1P1504 0.6 KM WEST TO 0.6 KM EAST OF GORVAN 1234 NORTH BLUE GUM STREET 25061 W AVENUE $351, 071 07/18/06 97%
BOULEVARD UNDERCROSSI NG STANFORD, STE 70 $73,994 11/ 30/ 06 °
COLD PLANE ASPHALT CONCRETE ANAHEI M CA 928062411
(714)632-7484 (661) 257-0274 OVER RUN
HA22 WPCP
07-LA-5-761 REPAIR FI RE DAMAGE ON LA-5, NO. OF ALCORN FENCE COVPANY SHARI FI, KAM $500, 000 07/10/06 100%
07- 1X4404 CASTAI CFI RE DESTROYED 500 LI NEAR FEET P. Q. BOX 1249 25061 W AVENUE $211,814 07/10/06 42%
OF BARB WRE AND FENCE POSTS. DR STAFORD, STE. 70 $84,586 12/15/ 06 °
ORDER, EMERGENCY FA CO SUN VALLEY, CA 91353-1449
FI X DAMAGE LA 5 FROM PM 60.0 TO PM (661) 257-0273 OVER RUN
201. 130 61.0
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI, SHAHRI AR $9, 504,484 10/13/05 76%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. O BOX 2229 1200 S. SEPULVEDA $3,910,295 10/27/05 41%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $794,560 04/ 15/ 07 0
--() 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-4.6/17.2 I'N LOS ANGELES COUNTY I'N LOS ANGELES TERNO, | NC. NGUYEN, LUKE $1, 989,286 09/22/06 0%
07-182104 AT VARI QUS LOCATI ONS 15701 HERON AVE. 14620 CARMENI TA ROAD $0 10/05/06 0%
UPGRADE SURVEI LLANCE SYSTEM $0 10/01/08 0
LA M RADA, CA 90638 (562) 926-2537
HB4N WPCP
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07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090,742 08/30/05 56%
07-2324C4 LOCATI ONS 999 TOWN AND COUNTRY RD 11229 S. WOODRUFF $951, 721 09/ 14/ 05 87%
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $9, 375 10/10/07 0
--0) ORANGE, CA. 92868 DOMEY, CA. 90241
(562) 401-3333

HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELESOLI VAS VALDEZ | NC CASTI LLO, ELOY $2,021,331 11/30/05 100%
07-242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1,944,103 12/13/05 96%

UNDERCROSSI NG TO 0.1 KM VST OF MOTOR BLVD. #200 $3,600 12/15/06 0

AVENUE UNDERCROCSSI COVI NA CA 91723 LOS ANGELES, CA 90045

CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821
HB34 SWPPP
07-LA-10-11.6/15.2 I'N LOS ANGELES COUNTY I N LOS ANGELES CSI ELECTRI CAL CONTRACTORS, | NCWANG, PAUL $2,222,193 10/02/06 0%
07- 140604 AT VARI QUS LOCATI ONS P. O BOX 2887 14620 CARMENI TA ROAD $0 10/23/06 0%
ACl M X037- (126) E LI GHTI NG AND SI GN | LLUM NATI ON $0 07/30/07 0
--0) SANTA FE SPRI NGS, CA 90670 (562) 926- 2537
HA22 WPCP
07-LA-10-14.3/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | NC WANG, SI MON YEH FU $649, 294 10/ 13/ 06 0%
07- 4K4104 ON ROUTE 10 AT HOOVER STREET ON RAMP 559 W COVI NA BLVD 1615 SOUTH WALL $0 10/ 26/ 06 0%

SLOPE REPAIR STREET $0 08/22/07 0

SAN DI MAS, CA 91773-2911
(213) 620- 2039
HA23 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VARI OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 28%
07- 205004 LOCATI ONS 1792 KAI SER AVENUE 12901 E. RAMONA $596, 518 10/ 28/ 05 69%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $6,490 10/ 29/ 07 0
01-0 17-(5E) IRVINE, CA. 92614-5706 | RW NDALE, CA. 91706

-0 (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $2, 211,588 10/02/02 96%
07-008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVWD., $2,089,028 10/16/02 949%
ACl M X037- (102) E H GHWAY PLANTI NG UNIT H $0 11/30/06 0
--() W NCHESTER CA 92596 | RW NDALE, CA 91706

(909) 926- 7444 (626) 338-3430
HB32 SWPPP
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07-LA-10-/.1 I'N LOS ANGELES COUNTY IN LOS ANGELES P. K. CONSTRUCTI ON PATEL, PRAVI N $169, 924 02/ 14/ 06 100%
07-4K4304 AT ROUTE 10 AND 101 SEPARATI ON 2126 N. FAI R QAKS 1615 SOUTH WALL $181, 414 03/03/06 100%
SLOPE PAVI NG STREET $0 11/02/06 0
ALTADENA, CA 91001 11/ 15/ 06
(213) 620-2039 COVPLETED
HA42 WPCP
07-LA-10-/.6 E/B LA-10 AT 101/ 10WEAST TO PM 0. 65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVI N $2,306,000 10/04/05 100%
07- 250804 EASTSOF DOANTOWN L. A. TO | NSTALL 2200 WYMORE WAY $1, 797,805 10/19/05 78%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK LOS ANGELES, CA 90015 $202, 159 02/18/07 0
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI N $2,301,968 03/16/04 100%
07- 4E2404 CLARI TA AT TI CK CANYON WASH BRI DGE P O BOX 2150 25061 W AVENUE $1,984,702 03/29/04 93%
ACNH- PO14- (060) E SCOUR M TI GATI ON CHECK DAM STANFORD, STE 70 $219,505 11/16/07 °
--0) SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207- 1777 (661) 726-0148 OVER RUN
HA21 SWPPP
07-LA-14-35.8/43.1  LOS ANGELES COUNTY NEAR SANTA CLARI TAPETERSON CHASE GENERAL KWAN, KIN $7,553,798 01/10/06  32%
07-194104 AT VARI QUS LOCATI ONS 1792 KAI SER AVENUE 25061 W AVENUE $5, 369,179 01/24/06 68%
ACNH- PO14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $457,800 01/11/08 °
--0) | RVINE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG CO ZARI F SAYKALI $2,816,987 07/21/06 100%
07-184904 MALI BU AND WESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA, $20, 600 08/07/06 19
ROUTE 1 TO VENTURA COUNTY LI NE SUl TE 200 $4,675 03/19/07 °
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801
(310) 649-1821
HA22 WPCP
07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY I N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 23%
07-0P6804 FROM 0.1 KM SQUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $122,056 06/ 02/ 06 30%
TO TOPANGA SCHOOL ROAD STE 101 $122,056 01/ 26/ 07 0
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361

(818) 364- 2760
HB4N WPCP
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07-LA-27-7.0/0 LOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, | NCPATEL, JAGDI SH $650, 000 10/ 04/05 100%
07-4L5904 AT PM7.0 KELLY GULCH JUST EAST/CITY 505 THOUSAND QAKS BLVD. 5160 HASKELL AVENUE $598, 658 10/ 24/ 05 100%
CF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $0 11/01/06 0
DUE TO STORMS DIR S THOUSAND OAKS, CA 91360 (818) 788-3303 11/ 06/ 06
REBUI LD FAI LED SI DESLOPE AND COVPLETED
HA23 REI NFORCE
07-LA-27-7/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $1, 200, 000 01/10/05 100%
07-4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND QAKS BLVD. , 2550 CORPORATE PLACE, $864, 712 01/10/05 790
CONTRACT, LA027 SU TE C 107 $0 11/01/06 0
ROCK AND DEBRI' S REMOVAL THOUSAND OAKS, CA 91360 MONTEREY PARK, CA 91754 11/ 20/ 06
(323) 981-1795 OVER RUN
HA23
07-LA-27-711.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT RAM N, SI XTO $4, 693,905 09/22/05 78%
07-2074U4 ANGELES FROM ROUTE 1 TO MJLHOLLAND POST OFFI CE BOX 2229 9100 S. SEPULVEDA $3, 265,161 10/11/05 67%
ACST- S027- (004) E DRI VE BLVD., SUI TE 200 $498,174 03/ 30/ 07 °
S0-27 0- (4EA)C W DEN AND RESURFACE ROADWAY CORONA, CA 92879 THOUSAND OAKS, CA 91320
S027- 005-() (310) 649-1821
HA22 HB1 WPCP
07-LA-39-22.5/0 I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COVPANY KARQUT, REDA $539, 759 12/30/05 0%
07-4Gr004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $524,118 01/12/06 0%
PEJSA CANYON BRI DCGE STE H $3,407 03/12/07 °
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430 PLANT EST
HA22 SWPPP SATI S
07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SCHEI LI, A $1,129,115 03/16/06 0%
07-1Y7104 AT VI NCENT THOVAS BRI DCE 4925 SEAPCRT AVENUE 18730 S. W LM NGTON $0 04/04/06 0%
REALI GN TRAVELER RAI L AVE., SUITE 103 $0 02/ 05/ 07 °
RI CHMOND, CA 94804
(310) 609- 0264
HVB SWPPP
07-LA-47-2.1/2.1 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTCORS | NC AZl Z, FUAD $62, 000 05/22/06 100%
07-1Y9604 AT VI NCENT THOVAS BRI DCGE 4925 SEAPORT AVENUE 17912 CRUSADER AVE. $62, 000 06/07/06 100%
REPLACE SEI SM C DAMPERS SU TE 101 $24,700 11/20/06 0
RI CHMOND CA 94804 11/ 20/ 06
(510) 215- 4820 (562) 860- 3085 COVPLETED



State of California Department of Transportation

ACNH- P060- (127) E

--0

HA22 WPCP

FULLERTON ROAD UNDERCROSSI NG TO 0.9
KM WEST OF GRAND AVENU
REPLACE PORTLAND CEMENT CONCRETE

RANCHO CUCAMONGA, CA 91730

AVENUE
DOWNEY, CA 90241
(562) 401- 3333

$0 06/ 30/ 07
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07-LA-47-/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE | NC PUNJABI, RAJ $1, 755,903 09/01/06 0%
07-179904 AT VARI QUS LOCATI ONS PO BOX 6270 11229 SOUTH WOODRUFF $0 09/18/06 0%
PLANTI NG AND | RRI GATI ON AVENUE $0 02/02/07 0
BUENA PARK CA 90622
(562) 572-6230
HA25 SWPPP
07-LA-47-71.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C CO. ALONZO, BERNARD $2,875,932 11/30/05 64%
07-129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O. BOX 231430 14620 CARMENI TA ROAD $2,163,604 12/16/05 75
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOVAS NORWALK, CA 90650 $163, 135 04/ 09/ 07 0
--0) BRI DGE AND AT THE LA SACRAMENTO, CA 95823-0409 (562) 926- 2537
I NSTALL CLOSED CI RCUI' T TELEVI SI ON
HB4N WPCP
07-LA-60-.5/.7 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC PATEL, PRAVI N $606, 731 04/ 21/ 06 100%
07-2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $440,589 05/08/06 720
BRI DGE REHABI LI TATI ON STREET $41,221 12/29/06 0
SAN DI MAS CA 917732911
(909) 394- 4510 (213) 620-2039
HWVB WPCP
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VARI OQUS AVERI CAN CI VI L CONSTRUCTORS PUNJABI, RAJ $10, 243,172 06/03/05 89%
07-206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $10, 025,545 06/17/05 95%
ACNH- PO60- (125) E GRIND CONCRETE PAVEMENT AVENUE $163,975 01/14/07 °
--0) BENI CI A, CA 94510 DOMWNEY, CA 90241
(562) 572-6230
HA22 WPCP
07-LA-60-11.2/11.2 I'N LOS ANGELES COUNTY I N SOUTH EL ODONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $825,092 09/18/06 14%
07- 4K6504 MONTE AT PECK ROAD OFF RAMP 559 W COVI NA BLVD 11229 S. WOODRUFF $151, 797 09/ 28/ 06 18%
W DEN OFF RAMP AVE. $150,547 11/ 30/ 07 °
SAN DI MAS CA 917732911
(909) 394- 4510 (562) 401-3333
HB1 WPCP
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEI N $3,129,061 08/02/05 66%
07- 244604 CI TY OF | NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUITE 716 11229 S. WOODRUFF $2, 808,580 08/18/ 05

87%

SUSPENDED
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $57, 445,349 04/08/03 98%
07-1257U4 AND THE CI TY OF | NDUSTRY AT VARIQUS 1822 S. LEWS STREET 721 BREA CANYON RQAD, $53, 319, 168 04/ 23/03 92%
ACST- X037- (114) E LOCATI ONS SUI TE #6 $2, 144,476 04/ 30/ 07 0
X0- 37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
--0) (909) 594-9311
HB5 SWPPP
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12, 818,727 02/10/06 94%
07-201704 THE POMONA MAI NTENANCE STATI ON P.O BOX 429 721 BREA CANYON ROAD, $2,241,576 02/ 22/ 06 18%
CONSTRUCT NEW NMAI NTENANCE STATI ON SUl TE 6 $194, 260 07/30/07 0
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W POWNELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2, 802,658 08/12/05 91%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P. O BOX 1406 11229 S. WOODRUFF $1, 801, 668 08/ 25/05 65%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $16, 000 06/ 01/ 07 °
--(0) GROSS SCOLI D WASTE REMOVAL  DEVI CES FONTANA, CA 92334- 1406 DOMNEY, CA 90241
(562) 401-3333
HA42 SWPPP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWNELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3, 032,302 02/16/05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $2, 995,427 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $0 07/01/07 °
UNDERCRGCSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUWI LLO, G LBERT $11, 588,281 02/16/05 100%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $10, 417,271 03/03/05 89
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $108, 078 02/ 26/ 08 0
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635- 9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY | N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $71, 268,603 11/03/05 20%
07-182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JQOANBRI DGE STREET 11229 S. WOODRUFF $22,917,962 11/21/05 320
ACNH- 091 - (123)E LOCATI ONS AVE. $2,377,559 03/12/08 0
--() REHABI LI TATE PAVEMENT BALDW N PARK, CA 91706-1747 DOMNEY, CA 90241

(562) 401- 3333
HA22 SWPPP
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Location Awarded
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07-LA-91-9. 8/ 10 N LOS ANGELES COUNTY TN COMPTON AT PK CONSTRUCTI ON VWANG, M KE $438,5900 04706/ 06 93%
07- 1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R QAKS 11229 S. \DODRUFF $33,087 04/18/06 8%
COLLEGE OVERHEAD AVENUE $15, 144 03/ 15/ 07 0
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800
HA21 WPCP
07-LA-91-16.6/17. 3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. WANG, M KE $2, 356,634 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2, 341,802 09/27/02 0%
ACNH- P091- (111) E HI GHWAY PLANTI NG AND | RRI GATI ON DOMNEY, CA 90241-5521 $8,325 01/03/07 0
| M50-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333
--0) PLANT EST
HB32 SATI S
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,229,388 01/05/06 19%
07-180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $1, 800,899 01/23/06 80%
ACNH- P091- (125) E BOULEVARD UNDERCRGOSSI NG TO 0.2 KM $143,595 12/30/ 09 0
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14, 307,725 08/ 20/ 04 100%
07-1199U4 FROM 0.1 KM WEST OF CENTER STREET P. O BOX 429 1615 SOUTH WALL $11, 493,715 09/07/04 799%
UNDERCROSSI NG TO ALAMEDA STREET STREET $200, 722 04/ 27/ 07 °
OVERCROSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4AN SWPPP
07-LA-101-.6/10.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $3, 123,136 09/01/06 15%
07-232304 AT VARI QUS LOCATI ONS 1792 KAI SER AVENUE 2550 CORPORATE PLACE, $99,945 09/12/06 30
ROADSI DE MAI NTENANCE STE. C 107 $76, 900 08/30/ 07 °
IRVINE, CA 92614-5706
(323) 981-1795
HA28 SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 285,528 08/ 02/ 05 58%
07-23244 AND BURBANK AT VARI OQUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $1, 228,528 08/18/05 96%
ACNH Q101- (101) E REMOVE AND REPLACE DI SEASED TREES SUl TE C- 107 $19,206 09/ 30/ 07 0

--0)
HA25

WPCP

PERRI' S, CA 92570

MONTEREY PARK, CA 91754
(323) 981-1795
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District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-3.9/4.1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $240, 747 06/13/06 100%
07- 436904 AT VIRG L AVENUE UNDERCROSSI NG 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $244,833 06/21/06 ;00
RECONSTRUCT DEPRESSED PAVEMENT STE. C- 107 $0 11/02/06 0
I RVINE, CA 92614-5706 11/ 16/ 06
(323) 981-1795 COVPLETED
HA22 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, | NC. AZI MA, HASSAN $4, 110,802 06/03/05 81%
07- 244804 FROM CAHUENGA BOULEVARD P. O BOX 1489 2550 CORPORATE PLACE, $3, 429,715 06/ 14/05 86%
ACNH QLO1- (095) E UNDERCROSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $167, 693 01/ 30/ 07 0
--0) UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754
RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/ 31/05 42%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $3,797,935 11/15/05 749
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $301, 712 01/ 24/ 08 0
--0) I RVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE- VWEST LANDSCAPE, |NC. PATEL, JAGDI SH $1,114,779 05/17/03 91%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $1, 066,098 05/17/03 95%
ACNH- P101- (995) 0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $4,500 03/13/07 0
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON'  BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 602,399 11/14/05 50%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $3, 469,201 11/29/05 33
ACNH- 000C- (276) E I NSTALL COVMMUNI CATI ON SYSTEM SUl TE 101 $500, 365 08/ 29/ 07 0
--() TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-33.7/33.7 I'N LOS ANGELES COUNTY | N AGOURA HI LLS H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $483,940 06/12/06 23%
07- 4K3804 AT PALO COVADO CANYON ROAD 133 N PI XLEY STREET 5160 HASKELL AVENUE $338,846 06/ 26/ 06 70%
OVERCROSSI NG $0 10/ 31/ 06 0
REPLACE G RDER AND OVERHEAD S| GN ORANGE CA 92868 (818) 788-3304

(714) 538- 5156
HVB WPCP
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Location Awarded
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07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES R J. NOBLE COVPANY PUNJABI, RAJ $321,702 06/06/06 100%
07-2Y3804 AND LONG BEACH AT VARI OQUS LOCATIONS P. O BOX 620 11229 SOUTH WOODRUFF $287,434 06/ 15/ 06 89%
RESURFACE ASPHALT CONCRETE AVENUE $287,434 11/ 21/ 06 0
ORANGE, CA 92856
(562) 572-6230 SUSPENDED
HMLA WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 39%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOCDRUFF AVE $11,250 06/12/06 104
PARAMOUNT, SOUTH GATE, DOWNEY AND $11,250 06/01/07 0
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333
REPLACE STRI PI NG AND MARKI NG
HW4 WPCP
07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $462,955 06/ 06/ 06 100%
07- 419904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $422,955 06/ 15/ 06 91%
190TH STREET $171,005 11/21/06 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4N WPCP
07-LA-110-8.9/8.9 I'N LOS ANGELES COUNTY I N CARSON AT PETERSON CHASE SOHEI LI, ANDY $575, 433 05/ 26/ 06 100%
07- 251404 ROUTE 110 AND 405 SEPARATI ON 1792 KAl SER AVENUE 18730 S. W LM NGTON $582,482 06/07/06 .0,
REPLACE APPROACH AND ROADWAY SLABS AVE., STE. 103 $0 10/18/06 0
I RVINE, CA 92614-5706 10/ 23/ 06
(310) 609- 0264 COVPLETED
HA22 WPCP
07-LA-110-20.7/20.9 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC GALLARDO, SAM $946, 065 10/ 05/ 06 0%
07- 430404 AT FLONER STREET OVERCROSSI NG AND AT 846 NORTH CHARTER DRI VE 18730 S W LM NGTON $0 10/23/06 0%
FI GUEROA STREET OVERCROSSI NG AVE STE 103 $0 05/02/07 °
REPLACE BRI DGE RAI LI NGS COVI NA CA 91724
(310) 609- 0264
HB1 WPCP
07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,535,174 11/14/05 0%
07-243504 FROM 0. 3 KM SOUTH OF STADI UM WAY 1792 KAI SER AVENUE 2090 FERN LANE $1,192,093 11/23/05

ACST- S110- (010) E
G S1-10 0- (0E)
--()

HB1 WPCP

OVERCRGOSSI NG TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATI ON
I NSTALL OVERHEAD SI GNS AND RESTRI PE

I RVINE, CA 92614

GLENDALE, CA 91208
(818) 637- 2506

$0 10/ 30/ 07

47%
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVMPANY MANNAA, HASSAN $3,583,780 10/04/05 42%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAIR AVE. $656, 370 10/ 20/ 05 18%
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 07/01/07 0
--() BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286 SUSPENDED
HA22 WPCP
07- LA-110- 30. 2/ 32 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT MCKENZI E, DARRELL $535, 600 05/24/06 28%
07-1Y1504 PASADENA FROM 0.2 KM SQUTH OF ARROYO P O BOX 2229 2090 FERN LANE $548, 689 06/ 06/ 06 08%
DRI VE OVERCROSSI NG TO GLENARM STREET $536, 449 11/ 30/ 06 °
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506
(951) 736- 7600
HML WPCP
07-LA-134-11.5/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,322,978 12/01/05 17%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOMWN & COUNTRY RD. 4TH FL 2090 FERN LANE $1, 116,311 12/09/05 81%
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $119, 319 09/ 25/ 09 0
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-2.2/4.3 I'N LOS ANGELES COUNTY I N LANCASTER GRANI TE HARTANTO, H. $833, 821 05/30/06 100%
07-1Y8204 FROM 1.5 KM EAST OF OLD RIDGE ROQUTE P.O. BOX 902500 45120 13TH STREET $860, 453 06/ 12/ 06 100%
RCAD TO 0.5 KM EAST OF 288TH STREET VEST $0 10/ 20/ 06 0
ASPHALT RUBBER CHI P SEAL PALMDALE, CA 93590 10/ 23/ 06
(661) 726-0148 COMPLETED
HMLA WPCP
07-LA-138-43.4/47.8 I'N LOS ANGELES COUNTY | N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAIR AVE STE $0 08/30/06 0%
I NSTALL MESSAGE SI GNS 101 $0 02/15/07 0
VENTURA CA 93006
(805) 642- 0121 (818) 364-2760
HB1 WPCP
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COMPANY HORMOZI, | RAJ $4, 144,020 02/02/05 0%
07- 127254 FROM 0. 2 KM WEST OF LONGVI EW ROAD TO P.O. BOX 902500 45120 13TH STREET $4, 129,680 02/ 14/ 05 0%
3.0 KM WEST OF 165TH STREET EAST VEST $0 03/15/07 0
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148 PLANT EST

HE13 SWPPP SATI S
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07-LA-138-61.5/63.6 I N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $15, 641,716 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $6, 730,891 10/ 20/ 05 0%
ACNH- P138- (037) E LONGVI EWROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $768,398 06/ 25/08 0
--0) 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148
W DEN HI GHWAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HBL SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. WOODRUFF $812, 630 05/23/05 90%
CNTRL CHANLUPSTREAM FROM VWHI TTI ER AVE. $0 01/01/07 0
NARROWS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-164-4.0/4.8 I'N LOS ANGELES COUNTY I N SOUTH EL ALL AMERI CAN ASPHALT CHOU, M CHAEL $502, 660 05/30/06 100%
07-1Y5304 MONTE FROM RUSH STREET TO ROUTE 10 P O BOX 2229 12901 RAMONA BLVD $505, 075 06/13/06 100%
COLD PLANE ASPHALT CONCRETE $0 11/14/06 0
CORONA, CA 92878- 2229 (626) 338-3430 11/ 16/ 06
COVPLETED
HMVL WPCP
07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365,010 10/13/05 65%
07- 244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $2, 294,323 10/ 26/ 05 43%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SU TE C 107 $122,429 04/ 30/ 07 °
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--() (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5, 427,761 03/ 27/ 06 75%
07-224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $3,127,140 04/12/06 580
OVERCRGSSING TO 0.2 KM NORTH OF SUl TE G 107 $588, 038 04/ 30/ 07 °
ROSCOE BOULEVARD UNDERC FONTANA, CA 92334-0698
CONSTRUCT SOUNDWALL (323) 981-1795
HB311 SWPPP
07-LA-187-6.4/6.4 I'N LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, | NC. LEE, JEFF $482,279 09/ 14/ 06 0%
07-4L7604 AND CULVER CITY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $0 10/11/06 0%
I NSTALL TRAFFI C SI GNAL #101 $0 05/18/07 0
LOS ANGELES, CA 90001-3915
(818) 364- 2760 SUSPENDED

HB1 WPCP
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07-LA-210-24.0/45.1 I'N LOS ANGELES COUNTY AT VAR OQUS P AND D LANDSCAPE CHOU, M CHAEL $667,600 08/21/06 23%
07- 2324E4 LOCATI ONS 999 TOAN AND COUNTRY RD 4TH F 12901 E RAMONA BLVD $55, 850 09/01/06 80
REMOVE AND REPLACE DI SEASED TREES $55, 850 06/ 24/08 0
ORANGE, CA 92868 (626) 338-3430
HA25 WPCP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,504,820 08/02/05 28%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 304,394 08/11/05 86%
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 $2,760 08/18/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY I N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,748,256 07/13/05 30%
07-1264F4 FROM THOVWPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 569,534 07/28/05 89%
BERNARDI NO COUNTY LI NE #11 $3,360 07/08/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-405-7.5/7.5 I'N LOS ANGELES COUNTY I N LONG BEACH RSB GROUP | NC GALLARDO, SAM $411,010 05/16/06 85%
07- 250704 AT ROUTE 405 AND 710 SEPARATI ON 22865 LAKE FOREST DRI VE STE26 18730 S. W LM NGTON $397,119 05/31/06 96%
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE STE 103 $68, 619 12/ 14/ 06 °
LAKE FOREST CA 92630
(310) 609- 0264
HVB WPCP
07-LA-405-9.4/0 I'N LOS ANGELES COUNTY I N CARSON FROMGRI FFI TH COVPANY PUNJABI, RAJ $1, 728,899 08/ 24/ 06 0%
07- 188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOVFI ELD AVENUE 11229 SOUTH WOODRUFF $0 09/01/06 -
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE $0 02/ 02/ 07 0
W DEN OFF RAMP TO 3 LANES SANTA FE SPRI NGS, CA 90670
(562) 572-6230
HB1 SWPPP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $32,200,971 01/17/03 0%
07-1198U4 I NGLEWOOD, LOS ANCELES AND CULVER 1255 EAST HI GHLAND AVE STE 21 18730 S. W LM NGTON $30, 411,820 01/30/03 0%
ACNH- 405 - (032)N CI TY AT VAR QUS LOCATI ONS AVE. SU TE 103 $350, 421 03/ 30/ 07 0
40-5 30-(2N) HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
--0) (909) 886- 6823 90220 PLANT EST

HB5 SWPPP SATI S
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07-LA-405-25.9/29.5

07-1178U4

ACNH- 405 - (048) N
40-5 30-(8NS)T

I'N LOS ANGELES COUNTY AT VARI OQUS
LOCATI ONS
CONSTRUCT HOV LANES

BALFOUR BEATTY CONSTR. | NC.
419 SQUTH HI NDRY AVE., STE C

VENTOCI LLA, JOSE $115, 221,522 09/ 28/ 04 55%
$51, 185,872 10/ 06/ 04

44%

$2, 300,575 04/13/09

I NGLEWOOD, CA 91792 (310) 410-9862

6207- 034-()
HB5 SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY TN LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $33,572,944 04/12/05  100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $22, 963,899 04/26/ 05 68%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $976, 077 03/ 30/ 07 0

40-5 30- (4N SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
--0) W DEN EXI STI NG FREEWAY (925) 552- 8250 OVER RUN
HB4N SWPPP
07-LA-405-30.3/36. 1 I'N LOS ANGELES COUNTY TN AND NEAR LOS PKB CONSTRUCTI ON I NC YADEGARI,  SHAHRI AR $3,098,568 08/29/05  100%
07-226614 ANGELES AT VARI OUS LOCATI ONS P O BOX 661717 1200 SO SEPULVEDA $2, 382,006 09/ 14/ 05 6%
ACI M 405 - (046)E GROSS SOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $77,617 05/ 21/ 07 °
() ARCADI A CA 910661717 (310) 478-7970

(626) 301- 9897

HA42 SWPPP
07-LA-405-38.6/40. 2 I'N LOS ANGELES COUNTY IN LOS ANGELES DW POAELL CONSTRUCTI ON PATEL, JAGDI SH $3, 969,897 06/21/05 0%
07- 199624 0.3 KM SOUTH OF VENTURA BOULEVARD  P.O. BOX 4406 5160 HASKELL AVENUE $3, 276,707 07/ 08/ 05

UNDERCRCSSI NG TO 0.1 KM SOUTH OF 0%
BURBANK BOULEVARD OVERCR

ADD HOV LANE PLANT EST
HB5 SWPPP SATI S

07- LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $24, 856,602 03/02/05 71%

ENCI NO, CA 91436
(818) 788-3303

$12,920 09/ 20/ 07
FONTANA, CA 92334

07- 201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $18, 322,656 03/ 18/ 05 24%

ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0. 3 KM ENCI NO, CA 91436 $590, 219 04/ 25/ 07 0
40-5 30-(ON) SQUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303

-0 REALI GN AND W DEN EXI STI NG H GHMAY  (714) 835-4612

HE11 SWPPP

07-LA-405-712.6 I'N LOS ANGELES COUNTY I'N LONG BEACH, PETERSON CHASE GENERAL ZAW STOABKI,  TOM $14,577,468 11/10/05 20%

07- 244404 CARSON AND SI GNAL HILL FROM LCS 1792 KAI SER AVE. 11229 S. WOODRUFF $1, 383,053 11/23/05

0,
ACI M 405 - (929) E ANGELES AND ORANGE COUNTY LINE TO AVE. $426,971 06/ 30/ 09 9%
=0 ROUTE 405 AND 110 SEPARATI O IRVINE, CA 92614- 5706 DOWEY, CA 90241

SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333

HA22 WPCP
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07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5,128,576 10/29/04 86%
07-040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $4,722,863 11/16/04 92%
ACl M 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $230,988 12/07/06 0
--() SOUTH OF ROSE HILLS ROAD OVERCR ARCADI A, CA 91066 DOMNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230
HB311 SWPPP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSCD $3,037,844 08/05/04 48%
07- 234904 FROM ROUTE 1 PACI FI C COAST H GHWAY TO999 TOWN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2,798,160 08/19/04 90%
ACNH- P710- (011) E WARDL OW AVENUE STE 101 $8, 720 10/ 20/ 08 0
--0) HI GHWAY PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 CERRI TGS, CA 90703
(562) 860- 3085
HA25 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY I N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $3,136,679 11/14/05 61%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $1, 345,733 11/29/05 241%
ACNH- 710 -(787)E SEPARATI ON NORWALK, CA 90650 $494, 108 06/ 04/ 07 0
--0) I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $20, 408,670 12/23/05 32%
07-242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $6, 337,558 01/11/06 31%
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SUI TE 101 $876, 038 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--0) (916) 635-9370 (562) 860-3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 81%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $12, 826,742 06/17/05 80%
ACNH 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $258,951 03/17/07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,531,144 12/02/05 34%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $641, 815 12/ 21/ 05 14%
RECONSTRUCT MAI NTENANCE STATI ON SUl TE C- 107 $138,736 04/ 30/08 0
DOMEY CA 90241
(562) 803- 9499 (323) 981-1795

HA12 SWPPP
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07-VEN-1-4.0/4.7 I'N VENTURA COUNTY I N VENTURA AT 2.2 RSB GROUP, | NC CASTI LLO, ELOY $194, 600 09/13/06 0%
07-1P5704 KM NORTH OF DEER CREEK ROAD AND AT 94 SUMVERSTONE 1100 S. SEPULVEDA $0 09/ 26/06 0%
0.3 KM NORTH OF Bl G SYCAMORE CREEK BLVD., SU TE 200 $0 03/08/07 0
BRI DGE I RVINE, CA 92614
I NSTALL METAL BEAM GUARD RAI L (310) 649-1821
HB1 WPCP
07- VEN- 1-15. 0/ 15 I'N VENTURA COUNTY I N OXNARD FROM 0.1 BLO S CONSTRUCTI ON, I NC. TOUTOUNCHI AN, MOHAMVAD $2, 110,556 08/09/06 63%
07- 247204 KM WEST OF PLEASANT VALLEY ROAD 3201 STURG S ROAD 1525 RANCHO CONEJO $654, 090 08/ 23/ 06 31%
OVERCROSSI NG TO ROUTE 1 BLVD. SU TE 103 $613,688 01/03/07 0
CONSTRUCT DRAI NAGE SYSTEM OXNARD, CA 93030
(805) 480-4928
HE12 SWPPP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/ VENTURA COUNTY LINE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475, 413 01/10/ 05 83%
PM 11. 0 AT WOOD ROAD O C | N OXNARD BLVD. $0 04/30/06 °
DR S EMERCGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN
HA- 23
07-VEN-23-1.9/1.9 I'N VENTURA COUNTY I N THOUSAND QAKS AT TDS ENG NEERI NG MANNAA, HASSAN $213,736 10/ 10/ 06 0%
07-4L3304 BRI DGEGATE STREET 2899 AGOURA ROAD, SUITE 171 13171 TELFAIR AVE STE $0 10/ 20/ 06 0%
I NSTALL TRAFFI C SI GNALS 101 $0 02/15/07 0
WESTLAKE VI LLAGE, CA 91361
(818) 364-2760
HB1 WPCP
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $60, 009, 888 04/ 04/ 06 12%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $11, 603,070 04/17/06 19%
HP21- 6207- (036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. #102 $2, 249,639 07/20/10 0
620-7 03-() ANGELES AVENUE UNDERCRCSSI N SUN VALLEY CA 913531489
--0) W DEN ROADWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13 SWPPP
07-VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  TOUTCOUNCHI AN, MOHAMVAD $1, 376,810 04/25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH OF Tl ERRA REJADA ROAD $0 03/11/07 0
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07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG CO MOHAMVAD TOUTOUNCHI AN $2,200,000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT POST OFFI CE BOX 1489 1525 RANCHO CONEJO $1,999,269 05/03/05 100%
FAI LURES | NCLUDI NG POTHOLI NG, BLVD., STE 103 $0 11/08/06 0
DELAM NATI ON &RUTTI NGDIR' S EM SUN VALLEY, CA 91353 11/ 09/ 06
REMOVI NG & REPLACI NG BROKEN CONCRETE (805) 480-4928 COVPLETED
HA22 SLABS
07- VEN- 23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $510, 000 10/03/05 100%
07-4L6204 SECTI ON OF VEN23 | S JUST SOUTH OF 505 EAST THOUSAND QAKS BLVD. 1525 RANCHO CONEJO $506, 151 10/ 03/ 05 99%
SANTA CLARA RI VER & FILMORE DI R BLVD. STE. 102 $0 11/20/06 °
EMERGENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMAGED CONCRETE DRAI NAGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3, 196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,908,182 01/09/05 91%
QJAI CTY FROM PM 15.0 TO PM 45.0 BLVD. 102 $729 12/ 29/06 °
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/ 14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/ 14/ 05 99%
THE OAK VIEWVILLAGE. DIR S BLVD., #102 $0 09/29/06 °
EMERCENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480-4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-11.2/20.8 I'N VENTURA COUNTY I N AND NEAR QJAI NYE AND NELSON | NC TOUTOUNCHI AN, MOHAMVAD $1, 651,987 06/23/06 100%
07-2Y3304 FROM ROUTE 150 TO CANON CREEK 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $1, 794,538 06/ 30/ 06 100%
RESURFACE ASPHALT CONCRETE BLVD., SU TE 103 $0 11/07/06 0
VENTURA CA 93003 11/ 15/ 06
(805) 654- 1682 (805) 480-4928 COWPLETED
HMVL WPCP
07- VEN-33-45.5/0 VEN 33 PM 45.5 WTH N THE LOS PADRES LA THOWSON ENG NEERI NG DORRI, M KE $335,000 10/04/05 0%
07-4L6304 NATI ONAL FOREST 30 M N. OF QA 1656 MCNELL ROAD 1525 RANCHO CONEJO $0 10/04/05 0%
REMOVE THE SLI DE AND STABI LI ZE SLOPE BLVD. SU TE 103 $0 12/ 09/ 06 0

HA- 23

DR S EMERGENCY F. A. CO
REMOVE SLI DE AND STABI LI ZE

QJAI, CA 93023

(805) 480- 4928
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07- VEN- 33-55.8/0 I'N VEN 33 AT PM 55.8 IN THE LOS SUMMER CONSTRUCTI ON, | NC. DORRI, M KE $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M COF QJAI P.O BOX 30 1525 RANCHO CONEJO $4, 668,666 09/ 01/ 05 92%
& 2 M SO OFSANTA BARBARA COUNTY BLVD., SU TE 103 $0 10/ 20/ 06 0
LI NEf REMOVE DEBRI S DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKVENT (805) 480-4928 OVER RUN
HA23
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $679, 138 05/ 24/06 40%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $70, 233 06/ 06/ 06 10%
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $59, 534 06/ 30/ 08 0
DOWNEY, CALI FORNI A 90241
(805) 375-9247
HA25 WPCP
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI , HOOSHANG $82,932,986 04/26/02 92%
07-0607W4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $77,951,174 05/02/02 929
ACNH- QL01- (005) E SPUR OVERHEAD BLVD. , SU TE 102 $1, 854, 448 03/ 30/ 07 0
--(0) W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07-VEN-101-31.5/31.5 ON AND BENEATH THE NB VEN- 101 FWY AND SECURI TY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $735,000 07/03/06 100%
07-1X4304 THE ADJACENT MAIN STREET ON-RAMP AT P.O BOX 1489 1525 RANCHO CONEJO $54,616 07/ 05/06 704
PM 31.5 INCITY OF VENTURA NORTH OF BLVD. SU TE 103 $0 11/08/06 0
VEN101/ 33 | NTCHNGDI R SUN VALLEY, CA 91353 11/ 09/ 06
REPAI R SI NKHOLE AND PAVEMENT DANAGE (805) 480-4928 OVER RUN
HA23
07- VEN-118-4.8/0 IN THE TOAWN OF SATI COY N OF CAMARI LLOC. A. RASMUSSEN, | NC. | RA, ALFRED $350, 000 10/04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/ 15/06 °
S| DESLOPE/ ROADBED DIR S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI OV ERCSI ON CONTROL FOR (805) 480- 4928
HA- 23 STORM
07-VEN-118-7.7/8.1 2 M LES WEST OF VEN 34/118 | NTERSECT NYE & NELSON, | NC. TOUTOUNCHI AN, MOHAMVAD $500, 000 10/ 04/05 100%
07-4L6004 IN SOM S I N VENTURA COUNTY TO REPAI R 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $377,996 10/ 12/ 05 100%
UNDERCUT& COLLAPSED GUARDRAI L DUE TO BLVD., SU TE 102 $0 11/07/06 °
STORM DAMACGE DI R S VENTURA, CA 93003 THOUSAND QAKS, CA 91320 11/ 15/ 06
REBUI LD S| DESLOPE/ ROADBED (805) 480- 4928 COVPLETED

HA- 23 SUPPORT/ GUARDRAI
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07- VEN- 118-16. 0/ 17.9 I'N VENTURA COUNTY | N MOORPARK FROM SECURI TY PAVI NG COMPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1,130, 765 05/26/06 100%
07-2Y3204 BUTTER CREEK ROAD TO SPRI NG ROAD P O BOX 1489 1525 RANCHO BLVD. , $1, 052,309 06/ 06/ 06 100%
COLD PLANE ASPHALT CONCRETE SUl TE 103 $0 10/31/06 0
SUN VALLEY CA 913531489 11/ 02/ 06
(818) 767- 8418 (805) 480-4928 COVPLETED
HMLA WPCP
07- VEN- 118-23. 8/ 30.5 I'N VENTURA COUNTY IN SIM VALLEY AT A AND R CONSTRUCTI ON CORP CHAVEZ, EFRAI M $422,133 06/22/06 81%
07-4G5804 VARI QUS LOCATI ONS 20282 VI A MEDI CI 13171 TELFAI R AVENUE, $262,505 06/29/06 63%
CONSTRUCT SI DEWALK AND RAMPS SU TE 101 $0 11/17/06 0
NORTHRI DGE, CA 91326 11/ 17/ 06
(818) 364-2760 COVPLETED
HA42 SWPPP
07- VEN- 126- 29. 8/ 32. 7 I'N VENTURA COUNTY NEAR PI RU AT SECURI TY PAVI NG COVPANY, INC. DI PSIA M KE $544,065 09/ 12/06 34%
07-4L7504 VARI QUS LOCATI ONS P. O BOX 1489 1525 RANCHO CONEJO $5,500 09/26/06 194
OVERLAY ASPHALT CONCRETE BLVD., SU TE 102 $5, 500 02/07/07 °
SUN VALLEY, CA 91353-1489
(310) 345-6263
HB1 WPCP
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3, 137,947 04/22/05 76%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $3,074,726 05/06/05 97%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $8,895 02/ 28/ 07 0
G P1-26 0-(9E) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND QAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480-4928
HB1 SWPPP
07- VEN- 150-8.7/0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG CO | RA, ALFRED $1, 388,494 09/ 26/ 05 23%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $566, 811 10/13/05 41%
ACST- P150- (022) E REI NFORCED CONCRETE PI PES BLVD., SU TE 102 $299, 282 03/ 14/ 07 °
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND QAKS, CA 91320
--0) (805) 480- 4928
HA23 SWPPP
07- VEN- 150- 11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OQAK NYE AND NELSON | NC DORRI, M KE $469, 099 06/16/06 63%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $88, 732 06/ 22/ 06 19%
W DEN ROADWAY AND BRI DGE RAI LS BLVD, SU TE 103 $0 01/21/07 °
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07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99%
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 12/01/07 0
--0) RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375-9247

HA22
07- VEN- 150- 22. 5/ 23. 5 BETVWEEN CI TIES OF OQJAI & SANTA PAULA C. A. RASMUSSEN, | NC. DORRI, M KE $3, 200, 000 09/ 28/05 100%
07- 4L2404 6 LOCOF FAI LED ROADBED SUPPORT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $2, 965,424 10/ 02/ 05 93%

POST M LES: BLVD. STE 103 $133, 684 12/ 15/ 06 0

22.52,22.59, 22. 62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320

23.71 DR S E (805) 480-4928 OVER RUN
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE

PROTECT
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI SALLI ANCE CONTRACTI NG | NC. DORRI, M KE $8,985, 000 08/04/05 100%
07-4L2304 LOCATION | S BETWEEN THE CI TI ES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $8, 984,325 08/ 04/05 100%

QJAI AND SANTA PAULA DI R, EMERGENCY BLVD., STE. 103 $479, 655 12/ 15/ 06 °

F. A CONTRACT CAMARI LLO, CA 93010 THOUSAND QAKS, CA 91320

REBUI LD SECTI ON OF FAI LED ROADWAY (805) 480- 4928 OVER RUN
HA23

Totals: Authorized Final Amt: $925, 373, 165 Completed to Date: $545, 638, 883  Work ThisMonth: $33, 411, 383




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-3.4/3.5 07- 4K6804
07-LA-1-5.6/5.6 07- 4K6904
07-LA-1-7.1/30.7 07-1190E4
07-LA-1-9.9/0 07-1190F4
07-LA-1-14.8/14.8 07-4L3004
07- LA-1-27.4/30.9 07-1660U4
07-LA-2-24.4/82.3 07-214204
07-LA-5-13.9/41 07-2324A4
07-LA-5-15.9/17.1 07-232604
07-LA-5-16.9/28.7 07-193104
07-LA-5-28.1/28.6 07-0510C4
07-LA-5-39.4/45.6 07-122004
07- LA-5-82.0/85 07-1X5004
07-LA-5-85.6/86.5 07-1P1504
07- LA-5-65.4/65.9 07-4L0404
07-LA-5-/61 07-1X4404
07-LA-10-2.1/14.1 07-244504
07-LA-10-4.6/17.2 07-182104
07- LA-10-5.3/42.3 07-2324C4
07-LA-10-5.8/6.7 07-242004
07-LA-10-14.3/14.3 07-4K4104

07-LA-10-14.8/48.3 07- 205004
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Cnty Rt Pm

07- LA- 10- 30. 8/ 31.
07- LA- 10- 11. 6/ 15.

07-LA-10-/.1
07-LA-10-/.6
07-LA-14-35.3/0

07- LA- 14- 35. 8/ 43.

07-LA-23-/8.9
07-LA-27-4.1/4.6
07-LA-27-7.0/0
07-LA-27-/10.6
07-LA-27-/11.1
07-LA-39-22.5/0
07-LA-47-.8/2
07-LA-47-2.1/2.1
07-LA-47-/1.9
07-LA-47-/.9
07-LA-60-.5/.7

07- LA-60-11. 2/ 11.
07- LA-60-19. 5/ 23.

07-LA-60-29.4/0

07-LA-60-6.9/19. 4

07- LA- 60-22. 4/ 25

Statement of Ongoing Contracts - Index

Contract

07- 008704
07- 140604
07-4K4304
07- 250804
07-4E2404
07-194104
07- 184904
07- 0P6804
07-4L5904
07-4K8104
07-2074U4
07-4Gr7004
07-1Y7104
07-1Y9604
07- 129954
07- 179904
07-2Y0004
07- 4K6504
07- 244604
07-201704
07- 206804
07-1257U4
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Cnty Rt Pm
07-LA-60-/0
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07-LA-101-.6/10.4
07-LA-101-1.8/27.4
07-LA-101-3.9/4.1
07-LA-101-7.5/12
07- LA-101-11. 7/ 25.
07-LA-101-17.5/20
07- LA-101- 25. 3/ 38.
07- LA-101- 33. 7/ 33.
07-LA-103-1.2/1.3
07-LA-105-/18.2
07-LA-107-.9/3.6
07-LA-110-8.9/8.9
07- LA-110-20. 7/ 20
07- LA-110-24. 5/ 25.

Statement of Ongoing Contracts - Index

Contract

07-226714
07-1693C4
07-1693A4
07- 182204
07-1Y6504
07- 180004
07- 002964
07-1199U4
07-232304
07-2324G4
07- 436904
07- 244804
07-218504
07- 0616A4
07-120884
07- 4K3804
07-2Y3804
07-1Y9304
07-4J9904
07-251404
07- 430404
07- 243504
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Cnty Rt Pm

07- LA- 110- 24. 9/ 25.

07- LA-110- 30. 2/ 32
07- LA-134-11.5/13
07-LA-138-2.2/4.3

07- LA- 138-43. 4/ 47.
07- LA- 138-60. 2/ 61.
07- LA-138-61. 5/ 63.

07-LA-164-2.0/0
07-LA-164-4.0/4.8

07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.

07-LA-187-6.4/6.4

07- LA- 210- 24. 0/ 45.
07- LA- 210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.

07-LA-405-7.5/7.5
07-LA-405-9.4/0

07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
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Statement of Ongoing Contracts - Index

Contract

07- 4G3004
07-1Y1504
07- 182604
07-1Y8204
07-4L8204
07-127254
07- 127264
07-4L2104
07-1Y5304
07- 244304
07- 224404
07-4L7604
07- 2324E4
07-172174
07-1264F4
07- 250704
07- 188804
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
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Cnty Rt Pm

07- LA-405-38.7/39.4
07-LA-405-/12.6

07- LA- 605-14. 6/ 15. 4
07-LA-710-6.8/9.1
07-LA-710-6.8/9.4
07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07- LA-5707-/0
07-VEN-1-4.0/4.7
07- VEN- 1- 15. 0/ 15
07- VEN-1-/11
07-VEN-23-1.9/1.9
07- VEN-23-3.7/10.4
07- VEN-23-5.2/24.1
07- VEN-23-3.5/11. 4
07- VEN-23-/23.6

07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-11. 2/ 20. 8
07- VEN-33-45.5/0
07- VEN-33-55.8/0
07- VEN-33-/7

Statement of Ongoing Contracts - Index

Contract

07-201204
07- 244404
07- 040104
07- 234904
07-120934
07- 242604
07- 244704
07-201604
07-1P5704
07-247204
07- 4K8304
07-4L3304
07-1Y7704
07-4L4004
07-115454
07-4L6204
07- 4K7604
07- 4K6304
07-2Y3304
07-4L6304
07-4L3404
07-2324F4
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District
Federal Aid
- -
- E-
-S-

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 101- 22. 0/ 24 07-0607U4 19
07- VEN- 101- 31. 5/ 31. 07-1X4304 19
07- VEN- 118-4.8/0 07-4L6104 19
07- VEN- 118-7.7/8.1 07-4L6004 19
07- VEN- 118- 16. 0/ 17. 07-2Y3204 20
07- VEN- 118- 23. 8/ 30. 07- 436804 20
07- VEN- 126- 29. 8/ 32. 07-4L7504 20
07- VEN- 126-/13.1 07-237204 20
07- VEN- 150-8.7/0 07- 4G5204 20
07- VEN- 150- 11. 0/ 11 07-1189C4 20
07- VEN- 150- 15. 0/ 23. 07-105484 21
07- VEN- 150- 22. 5/ 23. 07-4L2404 21
07- VEN- 150-/30. 5 07-4L2304 21

Statement of Ongoing Contracts - Federal Aid
07
Category Bid + CCO

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

$104, 172, 928
$493, 092, 615
$100, 993, 961

Work Comp
$48, 136, 602
$313, 563, 082
$75, 118, 120



Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category Bid + CCO
- SH- STATE H GHWAY $167, 103,773
$60, 009, 888
District Total: $925, 373, 165

Work Comp
$97, 218, 010
$11, 603, 070

$545, 638, 883

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod
07 $11, 134, 338
$11, 134, 338

Work completed this Period:



	07

